

998125

☐ SECRET

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110053-2

☒ CONFIDENTIAL☐ UNCLASSIFIED

<b>CONTRACT INSPECTION REPORT</b>		CONTRACT NO. <div style="border: 1px solid black; width: 100px; height: 20px;"></div>	TASK NO.		
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE <b>15 July 1966</b>			
		INSPECTION REPORT NO. (If final, so state) <b>10</b>			
		ESTIMATED COMPLETION DATE <b>1 October 1966</b>			
NAME OF CONTRACTOR <div style="border: 1px solid black; width: 500px; height: 20px;"></div>					
TYPE OF COMMODITY OR SERVICE  <b>AP-3 Analytical Stereo Plotter</b>					
		Declass Review by NGA.			
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - <b>92%</b>					
PER CENT OF FUNDS EXPENDED - <b>N/A</b>					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING	3. <input type="checkbox"/> ABOVE AVERAGE	5. <input type="checkbox"/> BELOW AVERAGE	7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT	4. <input checked="" type="checkbox"/> AVERAGE	6. <input type="checkbox"/> BARELY ADEQUATE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED		<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE		<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR <b>13 June 1966</b>					
SIGNATURE OF INSPECTOR <div style="border: 1px solid black; width: 200px; height: 40px;"></div>			DIVISION <b>P &amp; D S</b>		
INSPEC					

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110053-2

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110053-2

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

X1  
X1  
X1  
X1  
25X  
25X

A meeting was held with [ ] on 13 July 1966. He reports that that all parts of the comparator and plotter arrived in [ ] safely and that the instrument has been assembled by the [ ] service representative. He also stated that [ ] personnel were integrating the total system and that no serious problems have arisen. He further stated that he received information from [ ] is having second thoughts on producing acceptable anamorphics for the AP-3. [ ] has requested further information on this matter.

X1  
Two copies of a [ ] proposal to extend the computer capabilities of the AP-3 have been received and turned over to TID for action.

X1  
Arrangements have been made for training NPIC personnel at the [ ] facility in maintenance from 1 to 19 August and TID programmers from 15 August to 2 September. This will delay delivery of the instrument until mid September 1966.

X1  
In a telephone conversation on 12 July 1966, [ ] reported that they are de-bugging the AP-3 programs on the instrument and expect to have all of this accomplished by the end of July 1966.

X1  
The project monitor is making plans to inspect the instrument and attend school on 1 and 2 August 1966 at the [ ] plant.

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110053-2

☒ CONFIDENTIAL

☐ SECRET